CITY OF MILTON, Wi
Engineering Status Report
July 5, 2016

2016 Water Main Improvements — Contractor completed Part B — North Janesville Street. Will start
work on Part A after mid-July.

South High Pressure Zone Water Main — Contractor should be completed Part A — East Tower Water
Main. Work on Madison Ave will start within the next week.

Well 2 —Work is ongoing with block wall construction.

Booster Station/PRV — The project will go out to bid next week with a bid opening on July 28,

CMOM (Capacity, Maintenance, Operation, and Management of Sanitary Sewer System) —We have
created a draft CMOM document. We are discussing final requirements with City staff and together are
gathering outstanding information to create CMOM.

WWTP UV/Disinfection — The draft report has been provided to staff for review.

Municipal Drive Ditch Grading — The project will go out to bid next week with a bid opening on July 28,

2016 Pavement Improvements - The project will go out to bid next week with a bid opening on July 28™.
The project consists of Merchant Row parking lot paving, Chicago Street paving (2 locations) and Serns
Road paving as an alternate.
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